

Stage 1 Schedule @ 18 June 2002

| | | | Week Ending | | | | | | | | | | | | | | | | | | | |
|--|----------------------------------|---------|-------------|-----|------|----|----|----|------|----|----|----|--------|---|----|----|-----------|---|----|----|-----|---|
| | | Interim | Final | May | June | | | | July | | | | August | | | | September | | | | Oct | |
| | | | | 31 | 7 | 14 | 21 | 28 | 5 | 12 | 19 | 26 | 2 | 9 | 16 | 23 | 30 | 6 | 13 | 20 | 27 | 4 |
| Internal events | | | | | | | | | | | | | | | | | | | | | | |
| minimal standard client | | | 15-Jun | • | • | • | • | | | | | | | | | | | | | | | |
| standalone minimal laptop | | | 28-Jun | • | • | • | • | • | | | | | | | | | | | | | | |
| local site infrastructure | | | 28-Jun | • | • | • | • | • | | | | | | | | | | | | | | |
| | transit routers/DICE networks | 7-Jun | | √ | • | • | | | | | | | | | | | | | | | | |
| | site ldap/kerberos/print servers | 7-Jun | | √ | • | • | | | | | | | | | | | | | | | | |
| | dump facilities for mail/web | 28-Jun | | | • | • | • | • | • | | | | | | | | | | | | | |
| central infrastructure | | | 28-Jun | • | • | • | • | • | | | | | | | | | | | | | | |
| | mail | 28-Jun | | • | • | • | • | • | | | | | | | | | | | | | | |
| | web | 28-Jun | | • | • | • | • | • | | | | | | | | | | | | | | |
| | mailing lists | 28-Jun | | • | • | • | • | • | | | | | | | | | | | | | | |
| | account creation possible | 31-May | | √ | • | | | | | | | | | | | | | | | | | |
| NFS service (/legacy, firewalling) | | | 31-May | • | | | | | | | | | | | | | | | | | | |
| pilot login server(s) | | | 7-Jun | • | • | | | | | | | | | | | | | | | | | |
| printing (legacy) via DICE | | | 28-Jun | • | • | • | • | • | | | | | | | | | | | | | | |
| machines ordered for BP/FH/SB/KB | | | 7-Jun | √ | • | • | | | | | | | | | | | | | | | | |
| External events | | | | | | | | | | | | | | | | | | | | | | |
| common home directories | | | 28-Jun | • | • | • | • | • | | | | | | | | | | | | | | |
| | site group unification | 28-Jun | | • | • | • | • | • | | | | | | | | | | | | | | |
| | setting up /legacy | 31-May | | √ | • | | | | | | | | | | | | | | | | | |
| | switching users to primary | 28-Jun | | • | • | • | • | • | | | | | | | | | | | | | | |
| inf accounts ready for all current staff | | | 28-Jun | • | • | • | • | • | | | | | | | | | | | | | | |
| | UUN issues sorted | 7-Jun | | • | • | | | | | | | | | | | | | | | | | |
| | mail server ready | 28-Jun | | • | • | • | • | • | | | | | | | | | | | | | | |
| legacy mail redirected to @inf | | | 15-Jul | • | • | • | • | • | • | • | • | • | | | | | | | | | | |
| | mail agents review | 31-May | | √ | • | | | | | | | | | | | | | | | | | |
| | redirects in place | 15-Jul | | | | | | | | | | | | | | | | | | | | |
| remaining PhDs move to SMS | | | 26-Jul | • | • | • | • | • | • | • | • | • | | | | | | | | | | |
| inf accounts for all current students | | | 28-Jun | • | • | • | • | • | | | | | | | | | | | | | | |
| support facilities | | | 26-Jul | • | • | • | • | • | • | • | • | • | | | | | | | | | | |
| | web form | 28-Jun | | • | • | • | • | • | | | | | | | | | | | | | | |
| | fault tracking | 26-Jul | | • | • | • | • | • | • | • | • | • | | | | | | | | | | |
| new machines (BP/FH/SB) | | | 30-Sep | • | • | • | • | • | • | • | • | • | • | • | • | • | • | • | • | • | • | • |
| | groups notified | 28-Jun | | • | • | • | • | • | | | | | | | | | | | | | | |
| | installed | 30-Sep | | • | • | • | • | • | • | • | • | • | • | • | • | • | • | • | • | • | • | • |
| teaching usage of DICE | | | 30-Aug | • | • | • | • | • | • | • | • | • | • | • | • | • | • | | | | | |
| | which students using DICE | 31-May | | • | | | | | | | | | | | | | | | | | | |
| | software availability | 30-Aug | | • | • | • | • | • | • | • | • | • | • | • | • | • | • | | | | | |
| associate accounts | | | 28-Jun | • | • | • | • | • | | | | | | | | | | | | | | |